

~~TOP SECRET~~

MONTHLY PROJECT STATUS REPORT
FOR MONTH OF
September 1971

1. CRYPTONYM HOSPERD (a sub-project of HOFIEND)	2. DIVISION OR BRANCH IE-I	3. COUNTRY(S) Albania	4. ESTIMATED COMPLETION PERCENT DATE	
5. PLAN <input type="checkbox"/> POLITICAL <input type="checkbox"/> ECONOMIC <input type="checkbox"/> PARAMILITARY <input checked="" type="checkbox"/> SUPPORT				
6. FINANCIAL MECHANISM <input checked="" type="checkbox"/> DIRECT <input type="checkbox"/> SUBSIDY <input type="checkbox"/> PROPRIETARY <input type="checkbox"/> PURCHASE OF SERVICES				
7. PHASE <input type="checkbox"/> PLANNING <input type="checkbox"/> OPERATIONAL <input checked="" type="checkbox"/> LIQUIDATING <input type="checkbox"/> TERMINATED				
8. FUNDING				
FY ALLOTMENTS TOTAL TO DATE	OBLIGATIONS CURRENT MONTH	FY OBLIGATIONS CUMUL. TO DATE	UNOBLIGATED BALANCE	
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	
9. NAME OF CASE OFFICER		ROOM NO. 2105-K	EXTENSION 671	SIGNATURE

10. FACTS, EVALUATION AND COMMENT: (Use additional plain sheet if necessary)

The Division recommended the abandonment of this project in a memorandum to ADPO on September 28th. The decision was based on the failure of communications equipment aboard the JUMITA to send a readable signal into the target area, and the condition of the boat which would not have permitted further testing without considerable additional expenses. The [] recommended this course of action in August and did not believe the JUMITA to be of value [] for other uses.

It is pertinent to note that broadcasts to Albania are already underway from [] Athens.

Breakdown by month:

	Allotment	Expenditure
July	<input type="text"/>	<input type="text"/>
August	<input type="text"/>	<input type="text"/>
September	\$ 0	<input type="text"/>

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCE/METHOD/EXEMPTION 3828
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007